DAILY WORK ORDER

Worvk Sites Work Feriods
Bossert Manufacturing 7/17/87
Contractor: 0. H., Materials 08 Jack D. Havrmon

Contractor Rep.: Faul Street

WORE FLANNED/AUTHORIZED: WORE ACCOMRLISHED FROM

1. yRemove duct work from the FREVIOUS WORE ORDEFR:
voof of the building

Z.MContinue loading clean debris Yes N Continues
from area #13 and final sweep P N 3 LA

J.dinitiate ground sur face samp-— 2. ¢ €0 Cud
ling program,and pending labels 3. C%d € ) (S
initiate machine sampling. 4.0 €3 €3 Lw)

4. Continue draining sumps with el () (S ¢
skid unit & 2" pumps and &.3 €6 L ¢
and removing metal debris with 7.2 %) £ €3
maghnet mounted on Bobeat. 8. €3 L L%

S« dFerform the final sweep of area  ___
#3 and area #11 COMMENTS:

. 28tockpile wood block from area
#1Z and remove steel grating
from same
7.dInitiate removal of clean debris
from area #12
EGUIFPMENT FLANNED/AUTHORIZED: EGUIFMENT WUSED FROM
€3y Vans (13 Pick-up Truck FREVIOUS DaY:
(1) Decon trailer (3) Hoboats
€1y Cammand Fost Trailer

1) Crew Trailer (32) 12K Pools All Authorized
{12 Portable Eye Wash (2) Cars e
(&) Radices (1) 50K Fool COMMENTS:

£1) Water Treatment System
w/ appurtenances
(2) High-Fressure Water Laser
w/hoses (1) Mini~Trackhoe
(203 Propane tanks (1) Hi—-Lift
€1 183 CFM Ailr Compressar
(1) Cascade System
(43 Porta—-Johns (1) 955 Loader

€13 &-Y Dumpster 13y 3~in
£4) Submersible Pumps: (3) 2-in — - T

(3) Satelites (3 Hilti-guns

427686
t=) B.0kW Generators VAR D

(1) Freumatic Forklift

FERSONNEL AUTHORIZED: (1) Foreman (37

(1) Response Manager £1) Foreman (23

£2) Laborer (1) Field Clerk

€1y lLab Technician (20 4y Clean—up Technician (2
(2) btab Technician (12 (1) Operator 22

€73 Clean-up Techhnician (1)
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Contractor Signatures






